
TEXAS TRANSPORTATION COMMISSION 
 

GRIMES and MONTGOMERY Counties MINUTE ORDER Page 1 of 1 
 
BRYAN and HOUSTON Districts 
 

Transportation Code, Chapter 228 and other applicable law authorizes the Texas Transportation 
Commission (commission) to issue toll revenue bonds, bond anticipation notes, and other obligations to 
finance turnpike projects on the state highway system, and to enter into trust agreements securing the 
obligations and indentures of trust governing matters related to the issuance of such obligations. 

The commission issued revenue bonds and other obligations to finance a portion of the costs of 
the SH 249 System (System), comprised of Segment 1 of the SH 249 extension, which is anticipated to be 
approximately 15 miles of four new toll lanes from FM 1774 in Pinehurst in Montgomery County to  
FM 1774 in Grimes County near Todd Mission, as an all-electronic, open road toll facility.   

Pursuant to Minute Order 115393, dated December 13, 2018, the commission issued toll revenue 
obligations (obligations) to finance a portion of the costs of the System, pursuant to a master trust 
agreement and first supplemental agreement (indenture) which prescribe the terms, provisions and 
covenants related to the issuance of the obligations.  

Pursuant to Section 407 of the indenture, the commission has covenanted that by the last day of 
the second month after each fiscal quarter, it will cause the general engineering consultant to prepare a 
progress report and provide copies of such report to the trustee and the commission, and a department 
representative shall file such progress reports with the Municipal Securities Rulemaking Board, through 
its Electronic Municipal Markets Access System, within thirty (30) days of the commission's receipt of 
such report. 

A progress report has been prepared by General Engineering Consultant Brown & Gay Engineers, 
Inc. pursuant to Section 407 of the indenture. 

 IT IS THEREFORE ORDERED by the commission that the SH 249 System Quarterly 
Construction Progress Report attached as Exhibit A, is accepted.  
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30 April 2020 

Mr. Benjamin H. Asher 
TxDOT Director, Project Finance, Debt and Strategic Contracts Division 
125 East 11th Street 
Austin, TX 78701 
 

RE: SH 249 System  
    Quarterly Construction Progress Report for Fiscal Quarter Ended February 29, 2020  
 

Dear Mr. Asher, 

As the General Engineering Consultant to the SH 249 System and in accordance with Section 

407 of the Master Trust Agreement dated February 1, 2019 between the Texas Transportation 

Commission and U.S. Bank National Association, as Trustee (the "Master Trust Agreement"); 

BGE, Inc. submits the Quarterly Construction Progress Report for the SH 249 System. This 

report covers quarterly construction progress from December 1st, 2019 to February 29th, 2020.   

 

As described in the requirements set forth in Section 407 of the Master Trust Agreement, the 

General Engineering Consultant shall prepare a progress report at least quarterly during the 

acquisition and construction of System Segments with Obligations, by the last day of the second 

month after each fiscal quarter, commencing with the first full fiscal quarter after delivery of the 

initial Obligations or Obligations financing such System Segment. The quarters used for 

reporting is based on the Department’s fiscal year.   

  

The Department adheres to the requirements outlined in the Master Trust Agreement which 

governs the acquisition or construction of such SH 249 System financed with Obligations. As 

specified in the Master Trust Agreement, this report includes current estimates of: (i) the date on 

which such System Segment will be opened for Traffic which is found in the Current Project 

Schedule section of the report (page 7), (ii) the Estimated Date of Completion and an estimated 

date of Substantial Completion of such System Segment, also discussed in the Current Project 

Schedule section (page 7), (iii) the cost of such System Segment, but excluding any Obligation 
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discount, and the interest during construction and for one year after completion of construction 

found in the System Cost Status section of the report (page 16), (iv) the amount of funds required 

each six months during the remaining estimated period of construction to meet the above 

described cost of such System Segment exclusive of funds provided for construction 

contingencies, and accompanied by a progress schedule for such construction, and further 

including, as to construction, comparisons between the actual times elapsed and the actual costs, 

and the original estimates of such times and costs found in the System Cost Status section of the 

report (page 16), and (v) a general description of the construction progress and estimated 

completion date of Segment 2 found in Construction Status section (page 10). 

Sincerely, 

Chris Kuykendall, PE 

Vice President 

BGE, Inc 
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EXECUTIVE SUMMARY 

The SH 249 Project (the “Project”) is a proposed 25.5-mile new-location roadway in Montgomery 

and Grimes Counties, located northwest of Houston, and developed by the Texas Department of 

Transportation (“TxDOT”).  The Project begins at the current terminus of State Highway (SH) 249 

frontage roads at Farm to Market (FM) 1774 in Pinehurst, Texas (Montgomery County) and 

extends to SH 105 near Navasota, Texas (Grimes County).  The Project consists of (a) 14.8 miles 

of four new toll lanes from FM 1774 in Pinehurst to FM 1774 in Todd Mission (“Segment 1” or 

the “System”) and (b) an additional 10.7 miles of two non-tolled lanes from FM 1774 in Todd 

Mission to SH 105 near Navasota (“Segment 2”) which is not part of the System established 

pursuant to the Master Trust Agreement between the Texas Transportation Commission (the 

“Commission”) and U.S. Bank National Association, as Trustee (the “Master Trust Agreement”).  

The Project provides greater mobility for residents and travelers in northwest Houston to the 

portions of the Tomball Tollway being built by Montgomery County Toll Road Authority 

(MCTRA) and Harris County Toll Road Authority (HCTRA).  When all portions of the freeway 

are connected, users will have improved access to other major freeways in northwest Houston 

including the Grand Parkway and the Sam Houston Tollway. 

The Project is being designed and constructed utilizing a lump sum Design-Build Agreement (the 

“DBA”) executed on October 3, 2017 with the selected best value proposer, WBCCI, LLC (the 

“DB Contractor”), after a competitive selection process.  The DB Contractor is responsible for the 

design, construction, and optional partial maintenance of the Project.  The design-build delivery 

method is being implemented in accordance with TxDOT and Federal Highway Administration 

(FHWA) requirements and provides more cost and schedule certainty over traditional delivery 

projects. Segment 1 is anticipated to be open to traffic ahead of schedule and will open no later 

than March 15, 2021.  Segment 2 is scheduled to be open to traffic on or before June 5, 2023.  The 

Segment 2 scheduled opening date changed based on the date that the United States Corps of 

Engineers (USACE) issued the 404 Permit (as defined herein) for Segment 2.  See “Current Project 

Schedule.” 
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The current estimated total cost to develop the Project is $796.7M (Segment 1 - $516.7M; Segment 

2 - $280.0M) as of February 29, 2020.  This estimated cost includes the negotiated DBA price for 

design, construction, and all other services required to deliver the Project per the DBA; utility 

relocation; Right-of-Way (ROW) costs to acquire necessary property to design, construct, and 

maintain the Project; tolling equipment and integration; environmental mitigation; TxDOT 

administration costs; and reasonable Project contingency.  Funding for the Project is a combination 

of Federal, State of Texas, and local government funds (Montgomery County) as well as proceeds 

of Obligations issued pursuant to the Master Trust Agreement for Segment 1 only (the tolled 

portion of the Project).  Segments 1 (tolled) and 2 (non-tolled) are funded separately even though 

both segments are being constructed under the same DBA.  Maintenance responsibilities will be 

shared between TxDOT and the DB Contractor pursuant to a Capital Maintenance Agreement 

(CMA) Notice to Proceed to the DB Contractor 180 days prior to the scheduled Substantial 

Completion.  The costs for operations and maintenance (O&M) of the Project, including roadway 

and toll collection system elements, are not included in the total Project development cost estimate.  

 

DATE OF THIS REPORT AND SUBSEQUENT EVENTS 

The World Health Organization has declared a pandemic following the outbreak of COVID-19, a 

respiratory disease caused by a new strain of coronavirus which is currently affecting many parts 

of the world, including the United States and Texas. On January 31, 2020, the Secretary of the 

United States Health and Human Services Department declared a public health emergency for the 

United States in connection with COVID-19. On March 13, 2020, the President of the United 

States declared the pandemic a national emergency and the Texas Governor declared COVID-19 

an imminent threat of disaster for all counties in Texas. The situation is rapidly developing; for 

additional information on these events in Texas, reference is made to the website of the Governor 

at https://gov.texas.gov/ and the quarterly Bond Appendix and supplements thereto as prepared by 

the Texas Comptroller of Public Accounts which are on file with the Municipal Securities 

Rulemaking Board‘s Electronic Municipal Market Access System (EMMA). The Texas 

Transportation Commission and the Department continue to monitor the spread of COVID-19 and 

are working with local, state, and national agencies to address the potential impact of COVID-19.  
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The information contained in this report is provided as of February 29, 2020 and for the fiscal 

quarter ended February 29, 2020, unless otherwise specified herein, and the filing of this report 

does not, under any circumstances, imply that there has been no change in the affairs of the Project, 

the System, or TxDOT since the specified date or dates as of which such information is provided. 

The dates as of and the periods for which information is provided in this report occurred before 

the worldwide COVID-19 pandemic and the measures instituted to control the pandemic. The 

pandemic has adversely affected travel, commerce and financial markets globally and is expected 

to adversely affect economic output worldwide and in Texas, including within the counties 

traversed by the Project. While the COVID-19 pandemic has, as of the date of this report, had no 

impact to the current completion schedule, cost, or progress of the Project, no assurance can be 

provided as to any future impact the pandemic may have on the Project, the System, or TxDOT. 

Accordingly, the historical information set forth in this report is not indicative of future results or 

performance due to these and other factors.  
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Purpose of the Report 

Per Section 407 of the Master Trust Agreement, the General Engineering Consultant (GEC) shall 

prepare a progress report by the last day of the second month after each fiscal quarter during the 

acquisition and construction of any portion of a System Segment which is financed in whole or in 

part with Obligations, commencing with the first full fiscal quarter after the delivery of the initial 

Obligations or Obligations financing an additional System Segment as defined in the Master Trust 

Agreement.  

As the GEC to TxDOT for the System, and in accordance with the requirements set forth in Section 

407 of the Master Trust Agreement, Brown and Gay Engineers, Inc. (BGE) prepared this Quarterly 

Construction Progress Report that describes the Project, schedule, construction progress, estimates 

of construction, and operations and maintenance costs of the proposed System (Segment 1).  This 

report presents BGE’s opinion on the reasonableness of the schedule and cost estimates for the 

Project (see “GEC Findings” herein.) 
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Figure 1: Project Location Map 
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Figure 2: SH 249 Corridor Segments 1 – 5 
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Current Project Schedule 

Segment 1 and Segment 2 are following different design and construction schedules which allows 

Segment 1 to open to traffic before Segment 2.  Segment 1, the tolled segment of the Project, is 

referred to as the System pursuant to the Master Trust Agreement. 

While developing the Toll & Revenue (T&R) study, TxDOT’s consultants accounted for the 

staggered opening dates.  TxDOT is moving forward with two separate opening dates for the 

different segments. 

Table 1: Project Milestones 

 

Each month, BGE reviews the DB Contractor’s construction Project Baseline Schedule (PBS) to 

verify that the schedule accurately reflects work completed during the previous pay period.  During 

this review, BGE’s staff compares the schedule to contractual requirements, prior months and other 

factors such as weather.  BGE then reviews the reported construction progress to field observations 

and inspection reports to verify that the progress reported by the DB Contractor is accurate. 

Based on the PBS dated February 2020, the DB Contractor is on track to meet the Project 

Milestones shown above in Table 1 and as noted, likely to complete work ahead of schedule. 

TxDOT anticipates the System opening to traffic on March 15, 2021 which is the scheduled 

Substantial Completion (SC) date.  Opening the System allows TxDOT to collect tolls as traffic 
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utilizes the roadway.  TxDOT determines that SC is met when the roadway is generally complete 

and safe for the traveling public.  The DB Contractor may finish minor cleanup/punch list work 

for items such as painting, landscaping or other aesthetic finishes between SC and Final 

Acceptance (FA). 

The DB Contractor is required to complete the System by March 15, 2021 so that TxDOT may 

open the System to traffic.  If the DB Contractor fails to complete SC by this date, it is obligated 

to pay daily liquidated damages to TxDOT to cover any loss of revenue which TxDOT can use to 

satisfy its obligations under the Master Trust Agreement.  The March 15, 2021 SC deadline date 

can only change by either the revision of the current contract scope via Change Order or by the 

occurrence of a Force Majeure event as outlined in DBA Section 13.8. 

The scheduled System FA is July 13, 2021 and represents the date that all construction and close-

out activities must be finished. 

The schedule for the construction of Segment 2 is linked to final approval of an environmental 

permit (the 404 Permit) from the USACE.  TxDOT received the 404 Permit from the USACE and 

issued the NTP2 for Segment 2 on August 5, 2019.  The 404 Permit was expected in April 2019 

but was delayed when the USACE requested additional investigation of a potentially historic site 

on an effected parcel outside of the Project’s ROW limits.  NTP 2 authorized the DB Contractor 

to move forward with all construction activities on Segment 2. 

As of February 29, 2020, the SC for Segment 2 is scheduled to occur on June 5, 2023, the same 

date that TxDOT plans to open Segment 2 to traffic.  The GEC anticipates the DB Contractor will 

achieve Segment 2 FA by October 3, 2023. 

Based on our review of the current PBS, BGE, Inc. believes that the DB Contractor and TxDOT 

can meet the milestones shown in Table 1 of this Report. 
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Current Project Progress 

For the Project, the design and construction activities are divided between Segment 1 (the System) 

and Segment 2.  The Obligations were issued to finance the System; however, the opening of 

Segment 2 will impact the traffic volume on the System, therefore this section includes the status 

of both Segments. 

The progress of the Project is discussed in greater detail in the following “Status” sections. 

Design Status 

The design for Segment 1 began when TxDOT issued NTP1 on October 4, 2017, authorizing the 

DB Contractor to begin the design of all elements of Segment 1.  As of February 29, 2020; the 

status of Segment 1 design is 99% complete.  The remaining 1% is withheld for any revisions 

based on unknown field conditions that require design changes prior to TxDOT accepting the final, 

as-built plan set.  BGE currently anticipates that the DB Contractor will fully open Segment 1 to 

traffic by the contractual deadline of March 15, 2021. 

The design for Segment 2 began on June 7, 2018.  As of February 29, 2020, the design for Segment 

2 is approximately 90% complete and the design efforts are progressing as expected.  The Segment 

2 open to traffic date shifted to June 5, 2023 for a pending CO for additional roadway widening 

and bridge overpasses.  The additional work is accounted for in the current design; however, the 

CO is pending execution.  TxDOT provided the DB Contractor an additional 150 days for Segment 

2 design and construction via a Directive Letter dated September 18, 2019 with the follow up CO 

anticipated to be executed in June 2020. 

Right‐of‐Way Status 

As of February 29, 2020, all parcels required for Segment 1 and 2 are in TxDOT possession.  There 

are some Segment 2 parcels remaining in the acquisition process; however, the ROW is accessible 

and cleared for construction.  ROW acquisition will not have impact on the System or the 

remaining schedule. 

Utility Status 

The DB Contractor continues to work with TxDOT and the various utility owners in Segment 1 

and Segment 2 of the Project to finalize the utility agreements so that utility owners can be 
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reimbursed for the respective portions of their work.  These agreements are executed to allow 

TxDOT to review the utility adjustment plans, cost estimates, and land rights for the eventual 

execution of the utility work.  From December 1, 2019 thru February 29, 2020 (Q2 FY 2020), no 

new utilities were identified within Segment 1 limits. 

As of February 29, 2020, the utility status for Segment 1 is shown in Table 2: 

Table 2: Utility Status  

 
 

Construction Status 

The DB Contractor began construction activities in Segment 1 on March 15, 2018 and is 

aggressively progressing the work.  The DB Contractor started by clearing trees, grasses and 

underbrush.  The ROW clearing work was followed by rough grading work to create a stiff, dense 

general roadway profile.  Once the rough grade was established, heavy equipment arrived to place 

drainage pipe at water crossings and to build the foundations for bridge structures.  Currently, the 

DB Contractor has completed 77% of all construction work activities for Segment 1.  Moving 

forward, the DB Contractor will focus on the placement of bridge deck, bridge rail and the 

placement of concrete pavement.  

The DB Contractor began construction activities in Segment 2 on October 15, 2018 on parcels that 

were both in TxDOT possession and not impacted by the 404 Permit.  To date, the construction 

activities include clearing, rough grading, utility relocation, and some bridge foundation 

installation work.  TxDOT received the 404 Permit and issued NTP 2 on August 5, 2019.  With 

the 404 Permit & NTP 2, the DB Contractor received full authority to move forward with all 

construction activities within Segment 2.  Currently, the DB Contractor has completed 18% of the 

Segment 2 construction activities; which is less than previously reported due to the additional 

Segment 2 scope from the Directive Letter dated September 18, 2019 referenced above. 
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Construction of the Tolling System 

TxDOT’s Toll Operations Division (TOD) contracted TransCore, LP, as the System Integrator 

(SI), to install the Segment 1 tolling system.  During Q4 of FY 2019 Atkins North America, Inc, 

TOD’s design consultant, completed the design efforts for the tolling system and transmitted the 

tolling system design to the DB Contractor and TransCore.  Per the DBA, the DB Contractor is 

responsible for the toll zone civil site work including earthwork, paving, power, and 

communications.  TransCore is responsible for the toll gantry construction and supporting 

infrastructure, and the installation and testing of the tolling equipment. 

TxDOT conducted a toll kick-off coordination meeting on April 30, 2019 to ensure that TxDOT, 

the SI, and the DB Contractor understand the timelines and turnover requirements.  TxDOT 

determined that follow up meetings would occur so that all parties can discuss the current status 

and scheduling of the SI’s construction activities.  

As of February 29, 2020, the SI has completed construction on portions of the tolling system work.  

The SI is coordinating directly with the DB Contractor for access to specific sites to avoid 

conflicting operations and damage to each other’s work.  The SI completed the toll gantries, 

equipment cabinet and generator installations in Section 1A (the southern portion of Segment 1 

from FM 1774 in Pinehurst to FM 1488) and the gantries in Section 1B (the northern portion of 

Segment 1 from FM 1488 to FM 1774 in Todd Mission).  The DB Contractor completed the 

electrical infrastructure to the Section 1A gantries and power is connected and operational at these 

locations; the DB Contractor expects communication connections by April 30, 2020.  Upcoming 

Section 1A toll work includes finalizing the pad site, installing the access turnout, and the tolling 

equipment installation and testing. 
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Construction Quality Status 

TxDOT and the DB Contractor work together with the QA/QC Independent Quality Firm (IQF) 

and the Owner’s Verification Firm (OV) to ensure that all materials pass a strict inspection and 

testing program.  The DB Contractor is responsible for the QA/QC for all material placed within 

in the Project limits.  The IQF firm conducts official inspections and materials sampling and testing 

and is responsible for the official acceptance of materials.  To ensure accurate reporting, TxDOT 

hired a separate firm, the OV testing firm, that conducts random inspections and testing of material 

on behalf of TxDOT. The IQF firm for the DB Contractor is Raba Kistner, a company with 

significant work experience in Texas.  The OV firm hired by TxDOT for the Project is SAM-

Construction Services LLC.  SAM-CS is a Texas based company with an experienced inspection 

and testing staff. 

During Q2 FY 2020, IQF conducted 2,221 inspections and the OV firm conducted 260 inspections.  

During this period, the IQF team took 1,795 material samples while OV firm made 330 material 

samples. 

During Q2 FY 2020 eight Non-Conformance Reports (NCRs) for inspections or materials did not 

pass all the standards.  Of the eight reports, seven were closed with the replacement or repair of 

the material.  The one NCR that was left open will be addressed when all information is collected, 

and final strength is determined. 

Finally, during Q2 FY 2020, the Project had three IQF Engineering Judgements (EJ).  An EJ is an 

approval process for a sample that presents minor irregularities which do not fully meet the 

material standards.  All three of the Project EJs are related to sieve analysis for aggregate gradation 

on a sieve.  This is a common occurrence on all transportation projects, is simple to address, and 

does not lead to impacts to the overall final quality. 
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Public Information Status 

The DB Contractor is responsible for the daily public outreach for the Project.  In this role, the DB 

Contractor hired a third-party public relations firm with local ties to ensure the DB Contractor 

meets with key shareholders in a way that is best for the local stakeholders.  The public information 

team conducts routine outreach for all lane closures, changes to existing intersecting roadway 

alignments, and upon request, to local organizations or governmental groups.  During Q2 FY 2020 

the public information team held three meetings to discuss the general construction progress.  The 

public information team remains focused on answering calls, questions and emails from citizens 

and local officials as they come to the Project office. 

Executed Change Orders 

TxDOT executed three Change Orders (CO) for the Project between December 1, 2019 and 

February 29, 2020.  Table 3 below shows the current change orders. 

The first Change Order, CO #15, was executed on December 11, 2019. TxDOT executed CO #15 

as a price adjustment linked to the final approval of the 404 Permit and issuance of Segment 2 

NTP 2.  This CO increased the Segment 2 cost by $9,063,740.00 and was funded thru the State 

Highway Fund. 

The second Change Order, CO #16, was executed on December 16, 2019, and was based on the 

need to comply with the AASHTO/FHWA Joint Implementation Agreement for Manual for 

Assessing Safety Hardware (MASH) memorandum dated January 6, 2016.  This memorandum 

requires all new installations of safety hardware on the National Highway System to be evaluated 

using the 2016 edition of MASH.  CO #16 accounts for the implementation of the newly released 

MASH compliant TxDOT Standards for safety hardware including updating permanent 

installations of safety hardware using MASH 2016 criteria.  This CO increased the Segment 1 cost 

by $77,352.19 with no impact to the completion schedule. 

The last Change Order, CO #17, if for the performance of the study, design, construction, and 

associated work for an at grade eastbound to westbound turnaround along SH 105 for access to 

driveways along the north side of SH 105 for eastbound traffic.  This CO increased the Segment 2 

cost by $406,681.63 with no impact to the completion schedule. 
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Table 3: Executed and Pending Change Orders 

 

Pending Change Orders 

Given the current status of the Project, BGE, Inc does not anticipate any additional change orders 

for Segment 1 beyond those noted here. 

In Segment 1, there are two change orders under review.  CO #18 is based on compliance with the 

Advance Funding Agreement between TxDOT and Montgomery County to add curbed concrete 

U-turns and pedestrian elements for the future thoroughfare and FM 1488 intersections.  This will 

increase the Segment 1 cost by $1,355,823.44 with no impacts to the project schedule.  CO #19 is 

a modification to the design and construction of the FM 1774 (Segment 1, Section 1B) grade 

separation intersections for an additional cost of $14,388,024.11 and no impacts to the project 

schedule.  TxDOT will fund this additional construction.  BGE does not anticipate any impacts to 

the opening of Segment 1 to the public by March 15, 2021.  
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In Segment 2, there is one change order under review.  CO #20 accounts for mitigating the 

construction impacts on the Waters of the United States (WOTUS), new grade separations 

requested by Grimes County officials to improve safety at select intersections, and passing lanes 

in select locations to again improve safety for an additional cost of $43,230,369.60.  When 

executed, CO #20 will supersede the Directive Letter dated September 18, 2019 and add 150 days 

to Segment 2 which extends the anticipated opening to traffic date to June 5, 2023.  
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System Cost Status 

Table 4 provides the most accurate cost information that is currently available for the System and 

reflects the construction and financing costs of Segment 1 for the current period.   

Table 4: Segment 1 Actuals 
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Table 5 reflects the projected spending for the remainder of the System’s construction timeline.  

TxDOT may use contingency funds for the additional scope (COs #18, #19, & #20) unless other 

State funds become available.  TxDOT began payments to the System Integrator when they started 

work on the System.  Payments will continue until the complete tolling system for Segment 1 is 

finished and in operation. 

Table 5: Segment 1 Forecasts 
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Table 6 reflects the actual draws thru the end of February 29, 2020 and the projected draws thru 

the end of the Project.  Please note that as pending Change Orders are executed the total Project 

cost and the estimated Construction Draw may change to reflect the new scope of work. 

Table 6: Segment 1 DBA Construction Draws 

 

GEC Findings 

BGE, Inc, reviewed the System’s overall design and construction progress and finds that the 

Project is currently on track to finish within the projected schedule and budget.  BGE, Inc. believes 

that the DB Contractor should have no issues with the delivery of the Project.  It appears that 

TxDOT should plan to open the System (Segment 1) to traffic by March 15, 2021.  
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Appendix A: Photographs of Current Construction 

Picture #1: Pavement Installation at the Southern Limit of the Project 
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Picture #2: Conduit Installation under Segment 1 Bridge 
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Picture #3: Finished Pavement at Future Terra Blvd. 
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Picture #4: Intersection with FM 149 
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Picture #5: Segment 1A Mainlane Gantry 
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Picture #6: Segment 1 Final Grading at Median 
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Picture #7: Section 1B Bridge Construction over FM 1774 (Todd Mission) 
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